

PA2 Weekly Report

Requirement: Requirement 6 - Sprint 2 Weekly Task Tracking

Group: Group 06

Course: CSC13112 - UI/UX Design

Assignment: Project Assignment 2 (PA2)

Product scope: Freestyle Chess mobile website on smartphone browser

Sprint period: July 14, 2026 - August 4, 2026

1. Project information

Field	Details
Course	CSC13112 - UI/UX Design
Assignment	Project Assignment 2 (PA2)
Group	Group 06
Product scope	Freestyle Chess mobile website on smartphone browser
Sprint	Sprint 2
Sprint period	July 14, 2026 - August 4, 2026
Main goal	Complete PA2 user research, user analysis, project proposal, use case specification, peer review record, weekly report, and final submission package.

2. Meeting records used

Meeting record	Date	Purpose
Sprint Planning Meeting Minutes	July 14, 2026	Define Sprint 2 goal, task list, owners, and deadlines.
Week 1 Scrum Meeting	July 21, 2026	Review project setup, research preparation, participant recruitment, interviews, observations, and shared dataset preparation.
Week 2 Scrum Meeting	July 28, 2026	Review data cleaning, user research, user analysis, personas, work models, affinity diagram, and proposal progress.
Week 3 / Final Stage Scrum Meeting	August 4, 2026	Review use case documents, presentation, peer review, final verification, and Moodle submission.
Sprint Review Meeting	August 4, 2026	Evaluate completed sprint results, issues, improvements, and lessons learned.

3. Weekly task tracking

Week	Member	Assigned Task	Output / Evidence	Status	Notes
Week 1	Le Mai Hoai Bao	Tasks 1-11: project setup, research scope, survey preparation and distribution, research plan, participant interviews and observations, session records, evidence collection, and dataset consolidation.	Sprint Planning.docx ; survey response CSV; 06-PA2-UserResearch.md ; Week 1 scrum record.	Done	PM, research coordination, and data consolidation.
Week 1	Lam Huu Khanh	Tasks 1, 2, 4-11: setup support, scope and question review, survey distribution, participant interviews and observations, evidence collection, and dataset consolidation.	Survey response CSV; 06-PA2-UserResearch.md ; WEEKLY SCRUM MEETINGS (Sprint 2).docx .	Done	Setup, research, and data support.
Week 1	Pham Chi Bao Ninh	Tasks 2, 4, 6-10: scope and question review, survey distribution, interviews, direct observations, session records, and	Survey response CSV; interview clips and notes summarized in 06-PA2-UserResearch.md .	Done	Research evidence and participant observation.

Week	Member	Assigned Task	Output / Evidence	Status	Notes
		supporting evidence.			
Week 1	Truong Cong Thien Phu	Tasks 2, 4, 6-10: scope and question review, survey distribution, recruitment, testing, interviews, observations, and evidence collection.	Survey response CSV; interview clips and notes summarized in 06-PA2-UserResearch.md .	Done	Participant recruitment and testing.
Week 1	Phung Ngoc Tuan	Tasks 2, 4, 6-10: scope and question review, survey distribution, interviews, observations, session records, and supporting evidence.	Survey response CSV; interview clips and notes summarized in 06-PA2-UserResearch.md .	Done	Data collection and observation.
Week 2	Le Mai Hoai Bao	Tasks 12, 14, 16, 18-22, 24, 26, 27, 30: data cleaning, behavior synthesis, Sequence Model, R1 writing, brainstorming, problem prioritization, concept definition, solution generation, and R3 finalization.	06-PA2-UserResearch.md ; 06-PA2-UserAnalysis.md ; 06-PA2-ProjectProposal.md .	Done	Research synthesis and transition to concepts.

Week	Member	Assigned Task	Output / Evidence	Status	Notes
Week 2	Lam Huu Khanh	Tasks 14, 15, 18, 20-25, 27, 31, 32: behavior synthesis, Personas, R1 writing, brainstorming, Affinity Diagram, problem prioritization, R2 finalization, solution generation, and use case modeling.	06-PA2-UserResearch.md ; 06-PA2-UserAnalysis.md ; docs/artifacts/affinity_diagram.png ; 06-PA2-UseCaseDocument.md .	Done	User analysis and affinity lead.
Week 2	Pham Chi Bao Ninh	Tasks 13, 17, 18, 20-22, 24, 27-29: context and task analysis, Work Models, R1 writing, brainstorming, problem prioritization, solution generation, and concept comparison.	06-PA2-UserResearch.md ; 06-PA2-UserAnalysis.md ; 06-PA2-ProjectProposal.md .	Done	Context analysis and concept evaluation.
Week 2	Truong Cong Thien Phu	Tasks 15, 17, 18, 20-25, 27, 28, 32: Personas, Work Models, R1 writing, brainstorming, Affinity Diagram, problem prioritization,	06-PA2-UserResearch.md ; 06-PA2-UserAnalysis.md ; docs/artifacts/affinity_diagram.png ; 06-PA2-ProjectProposal.md ; 06-PA2-UseCaseDocument.md .	Done	Modeling, affinity, and solution support.

Week	Member	Assigned Task	Output / Evidence	Status	Notes
		R2 finalization, solution generation, and use case diagrams.			
Week 2	Phung Ngoc Tuan	Tasks 12, 13, 16, 18, 20-22, 24, 26, 27, 29-31: data cleaning, context analysis, Sequence Model, R1 writing, brainstorming, problem prioritization, design concept definition, solution generation, comparison, and major use cases.	06-PA2-UserResearch.md; 06-PA2-UserAnalysis.md; 06-PA2-ProjectProposal.md; 06-PA2-UseCaseDocument.md.	Done	Data analysis and proposal traceability.
Week 3	Le Mai Hoai Bao	Tasks 30 and 33-42: R3/R4 finalization, use case specifications, consistency review, presentation and rehearsal, peer review, revisions, weekly report verification, final package verification,	06-PA2-ProjectProposal.md; 06-PA2-UseCaseDocument.md; 06-PA2-PeerReview.md; 06-PA2-PresentationSlides.html; Group06-PA2-WeeklyReport.md; final archive.	Done	Final coordinator and submitter.

Week	Member	Assigned Task	Output / Evidence	Status	Notes
		and submission.			
Week 3	Lam Huu Khanh	Tasks 32, 34, 36-41: diagrams, consistency review, presentation and rehearsal, peer review log, post-review revisions, weekly report, and final package check.	06-PA2-UseCaseDocument.md; 06-PA2-PeerReview.md; 06-PA2-PresentationSlides.html; Group06-PA2-WeeklyReport.md.	Done	Report tracking and final verification.
Week 3	Pham Chi Bao Ninh	Tasks 33, 34, 36, 37, 39: use case specifications, consistency review, presentation design, rehearsal, and post-review revision.	06-PA2-UseCaseDocument.md; 06-PA2-PresentationSlides.html; 06-PA2-PresentationScript.md; 06-PA2-PeerReview.md.	Done	Presentation and use case support.
Week 3	Truong Cong Thien Phu	Tasks 33, 34, 36, 37, 39: use case specifications, consistency check, presentation preparation, rehearsal, and post-review revision.	06-PA2-UseCaseDocument.md; 06-PA2-PresentationSlides.html; 06-PA2-PresentationScript.md; 06-PA2-PeerReview.md.	Done	Final content review.
Week 3	Phung Ngoc Tuan	Tasks 31, 34, 36, 37, 39: major use	06-PA2-UserAnalysis.md; 06-PA2-ProjectProposal.md; 06-PA2-UseCaseDocument.md; 06-PA2-	Done	Analysis-to-proposal

Week	Member	Assigned Task	Output / Evidence	Status	Notes
		cases, consistency review, presentation preparation, rehearsal, and post-review revision.	PresentationSlides.html ; 06-PA2-PresentationScript.md .		traceability check.

All planned Tasks 1-42 are represented in the weekly tracking table. Tasks assigned to all members are recorded for each participant where they contributed to the shared output.

4. Member contribution summary

Member	Main Contributions	Evidence Link / File	Completion Quality
Le Mai Hoai Bao	Project coordination, sprint planning, survey creation and distribution, research plan, participant interview review, dataset consolidation, data cleaning, behavior synthesis, Sequence Model, R1 writing and formatting, solution generation, R3 finalization, use case specifications, R4 consolidation, presentation support, peer review recording, weekly report verification, final verification, and Moodle submission.	Sprint Planning.docx ; survey response CSV; 06-PA2-UserResearch.md ; 06-PA2-ProjectProposal.md ; 06-PA2-UseCaseDocument.md ; 06-PA2-PeerReview.md ; Group06-PA2-WeeklyReport.md .	Completed assigned tasks and handled final coordination responsibilities.
Lam Huu Khanh	Project setup support, research scope and planning, survey distribution, participant interview	Survey response CSV; WEEKLY SCRUM MEETINGS (Sprint 2).docx ; 06-PA2-UserResearch.md ; 06-PA2-UserAnalysis.md ; docs/artifacts/affinity_diagram.png ; 06-PA2-UseCaseDocument.md ; 06-PA2-	Completed assigned tasks and maintained strong evidence tracking.

Member	Main Contributions	Evidence Link / File	Completion Quality
	review, dataset consolidation, behavior synthesis, Personas, Affinity Diagram, R1 support, R2 finalization, solution generation, major use cases, use case diagrams, presentation support, peer review logs, weekly report updates, contribution verification, and submission package check.	PeerReview.md ; Group06-PA2-WeeklyReport.md .	
Pham Chi Bao Ninh	Research scope and question review, survey distribution, user interviews and direct observations, user context and task analysis, Work Models, R1 writing, brainstorming, problem prioritization, solution generation, conceptual solution description and comparison, use case specifications, consistency review, presentation design and rehearsal, and peer review revisions.	Survey response CSV ; 06-PA2-UserResearch.md ; 06-PA2-UserAnalysis.md ; 06-PA2-ProjectProposal.md ; 06-PA2-UseCaseDocument.md ; 06-PA2-PresentationSlides.html ; 06-PA2-PresentationScript.md .	Completed assigned tasks with strong contributions to analysis and the final presentation.
Truong Cong Thien Phu	Research scope and question review, survey distribution, participant recruitment, testing and interviews, Personas, Work Models, R1 writing,	Survey response CSV ; 06-PA2-UserResearch.md ; 06-PA2-UserAnalysis.md ; docs/artifacts/affinity_diagram.png ; 06-PA2-ProjectProposal.md ; 06-PA2-UseCaseDocument.md ; 06-PA2-PresentationScript.md .	Completed assigned tasks and contributed across research, analysis, and modeling.

Member	Main Contributions	Evidence Link / File	Completion Quality
	brainstorming, Affinity Diagram, problem prioritization, R2 finalization, solution generation and description, use case diagrams and specifications, consistency review, presentation rehearsal, and peer review revisions.		
Phung Ngoc Tuan	Research scope and question review, survey distribution, participant interviews and observations, data cleaning, user context and problem analysis, Sequence Model, R1 writing, brainstorming, problem prioritization, design concept definition, solution generation and comparison, R3 finalization, major use cases, consistency review, presentation rehearsal, and post-peer-review revisions.	Survey response CSV; 06-PA2-UserResearch.md ; 06-PA2-UserAnalysis.md ; 06-PA2-ProjectProposal.md ; 06-PA2-UseCaseDocument.md ; 06-PA2-PresentationSlides.html ; 06-PA2-PresentationScript.md .	Completed assigned tasks and supported analysis-to-proposal traceability.

5. Issues and adjustments

Issue	Impact	Adjustment
Research analysis tasks depended on completed data cleaning and categorization.	Some Week 2 analysis and modeling tasks could only move quickly after the shared dataset was organized.	The team prioritized cleaning, anonymizing, and categorizing data before finalizing Personas, Work Models, and the Affinity Diagram.
Final documentation workload was concentrated near Week 3.	Requirement 3, Requirement 4, presentation preparation, peer	Artifact owners focused on final consolidation, while all members

Issue	Impact	Adjustment
	review revision, and final verification created schedule pressure.	supported use case writing, presentation rehearsal, and cross-checking.
Consistency was needed across research findings, user problems, solution concepts, diagrams, and use case specifications.	Inconsistent wording or mismatched use cases could weaken the final PA2 package.	The team reviewed document consistency during the final stage and revised artifacts after Peer Review feedback.
Multiple deliverables required final formatting and file-name verification.	Errors in exported documents or file names could affect submission quality.	The team checked document content, evidence, diagrams, formatting, file names, member contributions, and the final archive before Moodle submission.
Peer Review feedback required wording revision in presentation materials.	One phrasing issue could make the research context sound too general.	The team revised slide/script wording to clarify that users view online sports/chess news by phone.

6. Weekly summary

Week	Summary
Week 1	Project setup and data collection were completed. The team finalized the research scope, prepared research materials, recruited participants, conducted interviews and observations, and consolidated evidence.
Week 2	Research data was cleaned and analyzed. Requirement 1 and Requirement 2 were finalized, and the team moved into solution concepts, proposal writing, and use case modeling.
Week 3	Requirement 3, Requirement 4, presentation, peer review, weekly report, final verification, and submission packaging were completed. The final archive was submitted to Moodle.

7. Final status

All PA2 weekly tasks for Sprint 2 were completed. No member absences were recorded in the scrum meetings. The team completed all planned deliverables, addressed Peer Review feedback, verified the final submission package, and submitted the final archive to Moodle.